

Appendix 2 - Local Development Scheme Programme

Documents	Start Date	2018				2019				2020			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Local Plan	Jan-18	<	N		1		2	S	P	E		R	A
Gypsy and Traveller Local Plan DPD	Ongoing				1		2	S	P	E		R	A
Policies Map	Feb-19			<	1		F						A
Statement of Community Involvement (SCI)	Nov-17		2	A									
Extensions & Alterations SPD	Ongoing	2	A										
KEY													
Commencement of Deliverable	<												
Regulation 18 notification of intention to prepare Preferred Options	N												
Regulation 18 - Public Consultation Period for Preferred Options (Consultation)	1												
Public Participation for Publication Document	2												
Submission of Local Plan (Regulation 22)	S												
Pre-examination Meeting	P												
Examination In Public	E												
Inspectors Report	R												
Adoption	A												
Finalise	F												